



Annex 9

COMPLIANCE WITH INDICATIVE TIMELINES FOR DIFFERENT PROCESSES


I. Background

1. The Executive Board (hereinafter referred to as the Board) of the clean development mechanisms (CDM), at its fiftieth meeting, considered an assessment of compliance with indicative timelines set by the Board in different processes and requested the secretariat to include in future submissions a visual representation of recent trends.
2. The below data provides information on the compliance with indicative timelines set by the Board in the following processes:
 - (a) Communication submitted to the Board;
 - (b) Accreditation of Operational Entities;
 - (c) Methodologies for CDM project activities;
 - (d) Registration and issuance.



II. Communication to the Board (as of 28/03/2011)

Cumulative number of letters received and answered at EB60




3. For the second Board meeting of the year (EB60), 12 letters to the Board have been received.

CDM Processes	Timelines	Compliance	Notes
Response to communication	Non indicated (aim is one month)	A total of 64 letters are pending responses (including submissions older than EB52)	In 2010 and 2011, 140 unsolicited submissions were received: - 89 have been answered to (63,5%) - 46 (33%) are pending, - 5 did not require an answer (3,5%)





III. Accreditation (as of 22/03/2011)






IV. Methodologies for large-scale CDM project activities (as of 21/03/2011)








Note: No PNM submitted or approved/rejected yet for rounds 27 and 32




V. Methodologies for afforestation and reforestation CDM project activities (as of 14/03/2011)






VI. Methodologies for small scale CDM project activities (as of 14/03/2011)





VII. Registration and Issuance


(as of 28/02/2011)





REQUESTS FOR REGISTRATION

Compliance with timelines per process step






REQUESTS FOR REGISTRATION

Average delay beyond set timeline per process step completed in the month (in days)

Days





Number of Delayed Requests	Jun'10	Jul'10	Aug'10	Sep'10	Oct'10	Nov'10	Dec'10	Jan'11	Feb'11
Completeness Check	0	2	3	5	10	5	0	0	1
Information and Reporting Checks	0	0	0	1	3	4	1	0	3
Summary Notes	0	1	5	9	4	3	4	3	3

- Average delay per prolonged completeness checks completed in the month (within 7 days)
- Average delay per prolonged information and reporting checks completed in the month (within 23 days)
- Average delay per prolonged summary notes submitted in the month (within 14 days)



REVIEW OF REQUESTS FOR REGISTRATION Average duration of RfR process steps (in days)








REQUESTS FOR ISSUANCE


Timeline compliance for requests for issuance







REQUESTS FOR ISSUANCE

Average delay beyond set timeline per process step completed in the month (in days)




- Average delay per prolonged completeness checks completed in the month (within 7 days)
- Average delay per prolonged information and reporting checks completed in the month (within 23 days)
- Average delay per prolonged summary notes submitted in the month (within 14 days)








REQUESTS FOR REGISTRATION Submitted v processed requests



* Processed cases indicates cases commencing completeness check process



REQUESTS FOR ISSUANCE Submitted v processed requests



* Processed cases indicates cases commencing completeness check process