

## 会 议 纪 要

会议地点：六盘水拓源水电开发有限公司会议室

会议时间：2006 年 1 月 10 日

参会人员：

六盘水拓源水电开发有限公司：

段文山、何俊华、王芳伟、王瑞祥、刘宁、马勇、姜龙

贵州中水能源发展有限公司：

何渝远、赵小川、周峰

记 录 人：李时金

会议内容：2006 年 1 月 10 日，我公司董事会成员与贵州中水能源发展有限公司主要负责人就开发我公司长寨水电 CDM 项目相关事宜进行了会谈。

有关事宜形成纪要如下：

- 一、我对贵州中水能源发展有限公司开发的长寨水电 CDM 项目的工作进度十分关心。从项目合作协议签署至今，对过去一年项目开发的进展情况感到十分担忧。
- 二、我公司委托贵州中水能源发展有限公司开展的与 CDM 项目有关的所有事项（如：编制项目设计文件和其他文件等）未推进，希望贵州中水能源发展有限公司能在 2006 年 9 月份完成项目设计文件的编制并且能够按照合同规定的时间完成项目的开发工作，否则我公司将解除与对方签署的委托代理合同。

三、贵州中水能源有限公司对过去一年的工作进行了说明：在过去一年时间内，由于公司人力资源不足，对该项目开发进展较缓表示抱歉。今后公司将集中人力资源开发该项目，加快项目进程，争取按协议时间完成该项目的开发。

参会人员签字：

|     |     |     |
|-----|-----|-----|
| 何瑜远 | 赵小川 | 周峰  |
| 刘宇  | 杨文  | 何俊华 |
| 姜龙  | 马勇  | 王宏伟 |
| 王瑞祥 |     |     |

# Meeting summary

Meeting place: The company conference room of Liupanshui Tuoyuan Group Co.Ltd

Meeting date: 10/01/2006

Participants:

Liupanshui Tuoyuan Group Co.Ltd :

Wenshan Duan, Junhua He ,Fangwei Wang ,Ruixiang Wang, Ning Liu, Yong Ma, Long Jiang

Guizhou Zhongshui Energy Development Co.ltd:

Yuyuan He ,Xiaochuan Zhao, Feng Zhou

Recorder: Shijin LI

Contents: The two parties discussed about the cooperation of Changzhai hydropower CDM project issues on 10<sup>th</sup>, January 2006

Related issues as followed below:

First, Tuoyuan Group shows great concern about the progress of Changzhai hydro power CDM project developed by Guizhou Zhongshui Energy Development Co.ltd. As far as we know, since the contract signed, the project progress moved so slowly in last year, we worried about it.

Second, The request matters related to CDM project according to the signed contract didn't carried out until now, we hope Guizhou Zhongshui Energy Development Co.ltd could complete the Changzhai PDD before September 2006 and complete the project development in conformity with the provisions of the Contract, otherwise our company has right to suspend the cooperation.

Thrid, Guizhou Zhongshui Energy Development Co.ltd explains these problems during past year, because of short of human resource, And Guizhou Zhongshui will accelerate the pace of the CDM project in the future and try best to finish the work on time.

Signature by the attendance: