

四川西昌电力股份有限公司开发部文件

西电开〔2004〕8号

开 工 令

都江堰市紫坪建筑安装工程有限公司永三项目部：

你项目部承担建设任务的永宁河三级电站进水枢纽和 I 标、II 标、III 标隧道工程，经过近半年的前期工作，目前水、电、路已基本形成，具备开工条件，准予即日开工建设。

四川西昌电力股份有限公司开发部

二〇〇四年五月二十六日

盐源县永宁河水电开发 有限责任公司文件

复 工 令

都江堰市紫坪建筑安装工程有限公司永三项目部：

永宁河三级水电站位于中国四川盐源县长柏乡境内的永宁河段上，为径流引水式水电站。本项目虽然因经济指标差，与 2004 年 8 月停工建设，但因获悉本项目可以通过申请 CDM 项目增加内部收益率，提高项目抗风险能力，已满足复工要求，准许即日起复工建设。


盐源县永宁河水电开发有限责任公司

二〇〇五年七月十八日（盖章）



证 明

永宁河三级水电站位于中国四川盐源县长柏乡境内的永宁河段上，为径流引水式水电站。本项目虽然因经济指标差，与 2004 年 8 月停工建设，但因获悉本项目可以通过申请 CDM 项目增加内部收益率，提高项目抗风险能力，已满足复工要求，并于 2005 年 7 月 18 号已经复工建设。



盐源县长柏乡人民政府

二〇〇五年七月二十日(盖章)

The order for starting the construction

To Yongsan Project Department Dujiangy Ziping Construction Installation Co., Ltd.:

The requirements for starting the construction have been satisfied and the station will start the construction from this day.

Sichuan Xichang Electricity Co., Ltd.
February 26th 2004

The Order for Restarting the Construction

To Yongsan Project Department Dujiangy Ziping Construction Installation Co., Ltd.:

The Yongning River Hydropower Station is located on the Reach Yongning River which is located in the Changbai Town, Yanyuan County, Sichuan Province, China. The station is the diversion type run-of-river hydropower station. Since the bad financial index, this project has been stopped construction on August 2004, when the project owner has comprehended that the revenue could be increased through the application for CDM project. The capability for anti-risk could be strengthened. The requirements for restarting the construction has been satisfied, the station has been approved for restart the construction.

Yuanyuan Yongninghe Hydropower Development Co., Ltd.
18th June 2005.

The Proof

The Yongning River Hydropower Station is located is located in the reach of Yongning River in the area of Changbai Town, Yanyuan County. Sichuan Province, China. The station is a diversion type run-of-river hydropower station. Since the bad financial index, this project has been stopped construction on August 2004, when the project owner has comprehended that the CDM revenue could be increased through the application for CDM project. The capability for anti-risk could be strengthened. The requirement for restart the construction has been satisfied, the station has begun the construction in 18th June 2005.

The People's Government of Yuanyuan County, Changbai Town,