

CDM - project history of Chumporn waste water treatment and biogas plant

- ✓ **June 2004** Contact CPI and GTZ for first CDM consideration
- ✓ **June 2005** Start with first ERPA-negotiations
- ✓ **June 2005** Reception of Letter of Endorsement from German Ministry of Environment on Project Idea Note (PIN)
- ✓ **July 2005** Start with Project Design Document
- ✓ **Aug 2005** Exchange with gold standard on criteria
- ✓ **Sep 2005** Local Stakeholder-Dialogue in Thailand
- ✓ **Sep 2005** PDD submitted for validation
- ✓ **Nov 2005** Global Stakeholder Participation
- ✓ **Jan 2006** Initial Environmental Evaluation Report on request of Thai Designated National Authority
- ✓ **Feb 2006** First Validation Report
- ✓ **Mai 2006** German Letter of Approval (DEHSt), renewed July 2008
- ✓ **Mai 2006** Change of Methodology
- ✓ **Jun 2006** Start of Initial Plant Construction Works
- ✓ **Jun 2006** WWF study on role of role of palmoil-industry in Chumporn area and role related to land use and land use changes
- ✓ **Dec 2006** Re – design of Project Design Document (PDD) according to new PDD template and revised methodology
- ✓ **Apr 2007** PDD submitted to re-Validation
- ✓ **Jun 2007** Preliminary start of operation of waste water treatment plant
- ✓ **July 2007** 2. global stakeholder participation
- ✓ **Sep 2007** Thai letter of approval/certified translation August 2008
- ✓ **July 2008** Re validation report finalised