

| Status of implementation of the current five-year rolling workplan of the ExCom | | | |
|---------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------|
| | Activities | Expected results | Status |
| Strategic Workstream (a): Enhanced cooperation and facilitation in relation to slow onset events | | | |
| 1. | <p>Continue the ongoing work of action area 3(d) and (e) of the initial two-year workplan to assess and develop recommendations to improve the state of knowledge to understand, and capacity to address, SOEs and their impacts, including the capacity of regional agencies, and identify follow-up actions, as appropriate</p> <p>In addition, through collaboration with relevant stakeholders, as appropriate:</p> <p>a. Continuously update the database of organizations working on SOEs and their current efforts, including institutional arrangements for comprehensive risk management</p> <p>b. Assess the scope of work being undertaken on SOEs as reported by partners in the SOEs database</p> <p>c. Assess regional impacts of SOEs and identify how to address potential gaps in the capacity of regional agencies to assist countries in addressing the impacts of SOEs.</p> <p>d. Identify relevant approaches to bridging those gaps and develop a catalogue of those approaches to avert, minimize and address SOEs</p> | <ul style="list-style-type: none"> • State of knowledge and capacity assessed • Recommendations provided | <p>(a-c) Completed</p> <p>(d) Planned via SOEs EG PoA</p> |
| 2. | Establish a technical expert panel/group to improve the knowledge base on and develop recommendations for approaches to addressing SOEs, with a view to converting this knowledge base into products that support efforts at the regional and national levels. | <ul style="list-style-type: none"> • Technical expert group established | Completed |
| 3. | Organize a technical meeting, jointly coordinated by the technical expert group on comprehensive risk management and the SOEs expert panel/ group, with a focus on approaches in relation to recovery and rehabilitation and permanent loss | <ul style="list-style-type: none"> • Increased knowledge on approaches in relation to recovery, rehabilitation and permanent loss | Not started |

| | | | |
|-----------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------|
| 4. | Facilitate the development and accessibility of tools for the integration of information on potential loss and damage associated with SOEs into national planning and policymaking processes | <ul style="list-style-type: none"> • National plans and policies informed by relevant information • Tools developed and made accessible | Planned via SOEs EG PoA |
| 5. | Identify follow-up actions, as appropriate | | Not started |
| Strategic workstream (b): Enhanced cooperation and facilitation in relation to non-economic losses | | | |
| 1. | Establish an expert group to develop inputs and recommendations to enhance data on and knowledge of reducing the risk of and addressing NELs, including how to factor these into the planning and elaboration of measures to address loss and damage associated with the adverse effects of climate change. The expert group will be established, in the first instance, for a period of two years to execute the activities listed below | <ul style="list-style-type: none"> • Expert group re-established; advice, inputs and recommendations to the Executive Committee | Completed Inputs & recommendations planned via NELs EG PoA |
| 2. | Develop an awareness- raising strategy and related knowledge products/outreach material/key messages | <ul style="list-style-type: none"> • Enhanced visibility and understanding of NELs | Planned via NELs EG PoA |
| 3. | Invite the NELs expert group, in collaboration with the Executive Committee: a) To collect and synthesize information on available tools to assess NELs b) To disseminate or otherwise make available that information, including via the UNFCCC website | <ul style="list-style-type: none"> • Information collected, synthesized and disseminated | Planned via NELs EG PoA |
| 4. | The expert group to work jointly with the TFD, as appropriate, to develop guidelines for averting, minimizing and addressing NELs in the context of human mobility. | | Planned via NELs PoA |
| 5. | Foster existing and/or build new partnerships and otherwise cooperate with relevant stakeholders engaged in work on NELs. | | Planned via NELs PoA |
| 6. | Invite partners to coordinate related capacity-building events at the regional and national levels to identify capacity needs and support, with a view to supporting the efforts of developing countries to assess and address NELs. | | Planned via NELs PoA |

Strategic workstream (c): Enhanced cooperation and facilitation in relation to comprehensive risk management approaches (including assessment, reduction, transfer and retention) to address and build long-term resilience in countries, vulnerable populations and communities to loss and damage, including in relation to extreme and slow onset events inter alia, through:

Emergency preparedness, early warning systems; measures to enhance recovery and rehabilitation and build back/ forward better; social protection instruments, including social safety nets and transformational approaches

| | | | |
|----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------|
| 1. | Establish a technical expert group to enhance knowledge and understanding of comprehensive risk management approaches, including issues related to finance, data, technology, regulatory environments and capacity-building (TEG-CRM) | <ul style="list-style-type: none"> • TEG-CRM established | Completed |
| 2. | <p>The Executive Committee, through TEG-CRM:</p> <p>a) To identify gaps and identify or develop methodologies to be used by national governments to enhance knowledge and understanding of CRM approaches, including issues related to finance, data, technology, regulatory environments and capacity- building, which may feed into national adaptation plans and other relevant processes, as appropriate</p> <p>b) To collect feedback and provide advice on revisions to the compendium on CRM</p> <p>c) To consult with experts to prepare the paper referred to in action area 5, activity (c), of the initial two-year workplan and consolidate experience and lessons learned, and identify priority areas for increasing capacity and investment and communicate them to the relevant actors</p> <p>d) To provide information on tools and instruments addressing the limits of current CRM approaches and actions to facilitate transformational approaches</p> <p>e) To identify how the clearing house for risk transfer can be used to support the work of the Executive Committee and TEG-CRM and how the clearing house for risk transfer can be enhanced</p> | <ul style="list-style-type: none"> • Methodologies to enhance knowledge and understanding of CRM approaches identified and/or developed • Revised compendium • Paper with clear priority areas identified • Improved and enhanced understanding of tools and instruments addressing the limits of the current CRM approaches and actions to facilitate transformational approaches • Enhanced understanding of risk transfer mechanisms • Enhanced understanding of how the clearing house contributes to supporting the work of the Executive Committee and TEG-CRM • Improved understanding of the | <p>(a, c, e) Planned via TEG-CRM PoA</p> <p>(b) Completed (via TEG-CRM PoA)</p> <p>(d) Planned via TEG-CRM</p> |

| | | | |
|----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| | | specific needs related to risk transfer mechanisms (through analysis of the topics, questions posed and other relevant information submitted to the clearing house) | |
| 3. | <p>The Executive Committee to invite the Technology Executive Committee to discuss specific actions for collaboration, considering especially:</p> <p>a) Development of a joint policy brief, for example on the area of technologies for coastal zones</p> <p>b) Collaboration on identifying technical experts who can contribute to expert groups and events/meetings organized by both bodies</p> <p>c) Exchange of inputs and advice between the two bodies to enhance their work, inter alia, on how enhanced measures of preparedness and resilience- building could help reduce and avert loss and damage</p> | <ul style="list-style-type: none"> • Scope and methods for information exchange between the two groups • Mechanism to collaboratively identify technical experts to assist with work related to loss and damage • Method to agree on whether a joint policy brief would be useful, and, if so, production of terms of reference for its preparation, including identifying authors | Completed |
| 4. | <p>Facilitate stakeholder engagement and capacity-building by:</p> <p>a) Coordinating with regional and global research programmes and organizations, as appropriate, such as the WMO, to facilitate capacity-building for enhanced observation and risk assessment in the context of loss and damage</p> <p>b) Inviting WMO to provide information on the user interface platform and its application for the design and implementation of CRM approaches in developing countries that are particularly vulnerable to the adverse effects of climate change, and disseminating this information to relevant users</p> <p>c) Inviting relevant organizations and agencies under and outside the Convention to discuss how national and regional capacities could be enhanced to address loss and damage, including for</p> | <ul style="list-style-type: none"> • Identification of relevant regional and global research programmes in a position to facilitate capacity-building for observation and risk assessment in the context of loss and damage • Collaboration with WMO on ways to facilitate capacity-building for enhanced observation and risk assessment | Completed |

| | | | |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|
| | risk management approaches to building the capacity of regional, national, subnational and local governments to address loss and damage | <p>in the context of loss and damage</p> <ul style="list-style-type: none"> Enhanced capacities for observation and risk assessment Enhanced understanding and awareness of the user interface platform and other tools available through WMO that support the design and implementation of CRM approaches among relevant users Capacity-building needs identified, as appropriate | |
| 5. | <p>Facilitate the development and dissemination of guidance, as appropriate, for:</p> <p>a) Creating comprehensive risk profiles, identifying options for designing and implementing country-driven risk/risk assessments at the national level, including for the preparation of asset inventories</p> <p>b) Risk management strategies and approaches/good contingency plans and planning</p> <p>c) Climate risk insurance solutions.</p> | | Completed (via TEG-CRM PoA) |
| 6. | Collect awareness-raising strategies, related knowledge products and methodologies to enhance the understanding of CRM approaches, to be made accessible to and used by national government | | Not started |
| Strategic workstream (d): Enhanced cooperation and facilitation in relation to human mobility, including migration, displacement and planned relocation | | | |
| 1. | Continue the TFD established by the Executive Committee to develop recommendations for integrated approaches to avert, minimize and address displacement related to the adverse impacts of climate change, allowing the TFD sufficient time to deliver on all its recommendations | <ul style="list-style-type: none"> TFD continued; advice, inputs and recommendations to the Executive Committee considered | Completed (Continuous) |

| | | | |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------|
| 2. | Disseminate the outcomes of the recommendations of the TFD for integrated approaches to avert, minimize and address displacement related to the adverse impacts of climate change | <ul style="list-style-type: none"> TFD recommendations considered and implemented by relevant actors, as appropriate | Completed (Continuous) |
| 3. | Invite experts and relevant stakeholder organizations to collaborate with the Executive Committee and share information, as appropriate, on scientific knowledge on the impacts of climate change on human mobility, including migration, displacement and planned relocation of vulnerable populations | <ul style="list-style-type: none"> Increased knowledge and understanding | Completed (via TFD PoA) |
| 4. | Through the ExCom, enhance the catalytic role of the WIM, in accordance with its mandate and functions, including by: <ol style="list-style-type: none"> Encouraging cooperation among relevant policy areas, promoting dialogue and coherence and identifying tools and strategies for averting, minimizing and addressing human mobility, including migration, displacement and planned relocation Seizing opportunities, as appropriate, to contribute to relevant international policy and processes in the area of human mobility, including migration, displacement and planned relocation Facilitating continuous and well-structured dialogue and engagement among relevant organizations, bodies and networks to foster the sharing of experience across regions and countries | | Completed (via TFD PoA) |
| 5. | Invite partners and relevant stakeholders to identify capacity needs and support the efforts of developing countries to avert, minimize and address human mobility associated with the adverse effects of climate change | | Not started |
| Strategic workstream (e): Enhanced cooperation and facilitation in relation to action and support, including finance, technology and capacity-building, to address loss and damage associated with the adverse effects of climate change | | | |
| 1. | Finance <ol style="list-style-type: none"> The Executive Committee to support the secretariat in determining the scope of the technical paper referred to in decision 4/CP.22, paragraph 2(f) and (g), with a view to making the paper available to Parties prior to the fiftieth sessions of the subsidiary bodies (June 2019) for consideration in the review of the Warsaw International Mechanism for Loss and Damage associated with Climate Change Impacts | <ul style="list-style-type: none"> Technical paper produced prior to the fiftieth sessions of the subsidiary bodies Scope of paper determined As an input to the review of the Warsaw International Mechanism | (a,b) Completed (c) Not started |

| | | | |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| | <p>b) Invite the SCF to continue its collaboration and engagement with the Executive Committee, including through consideration of how to include financial instruments that address the risks of loss and damage in its work related to the biennial assessment and overview of climate finance flows</p> <p>c) Invite, in collaboration with the SCF, relevant actors to consider how to facilitate or enhance, as appropriate, the availability of finance relevant to loss and damage at the regional and national levels</p> | <p>in 2019, a technical paper to be prepared by the secretariat elaborating the sources of financial support, as provided through the Financial Mechanism, for addressing loss and damage as described in relevant decisions, as well as the modalities for accessing such support</p> <ul style="list-style-type: none"> • The technical paper to include an elaboration of finance available for addressing loss and damage as described in relevant decisions, outside the Financial Mechanism, as well as the modalities for accessing it • Financial instruments that address the risks of loss and damage considered in the work of the SCF related to the biennial assessment and overview of climate finance flows • Options for how to facilitate or enhance the availability of finance for loss and damage better understood | |
| 2. | <p>Capacity Building</p> <p>a) Invite the PCCB and other relevant agencies to identify capacity gaps in addressing loss and</p> | <ul style="list-style-type: none"> • Improved state of knowledge, capacity and technologies to | (a–c) Completed |

| | | | |
|----|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| | <p>damage and to recommend ways to address the gaps</p> <p>b) Invite relevant actors to organize regional stakeholder workshops to build capacity for the use of comprehensive risk management guidelines, including using feedback from test cases and any pilot projects they have identified</p> <p>c) Invite the Durban Forum on capacity-building to consider dedicating one of its future annual in-session events, which aim at bringing together relevant stakeholders involved in capacity-building, to the issue of loss and damage and related aspects</p> <p>d) Develop actions to address capacity-building for addressing loss and damage on the basis of recommendations emerging from 2(a–c) above and invite relevant actors to support their implementation, including consideration of the framework for capacity- building in developing countries established under decision 2/CP.7</p> | <p>understand, address and track impacts and enable approaches for highlighting loss and damage associated with the adverse effects of climate change, such as slow onset events</p> | (d) Not started |
| 3. | <p>Stakeholder engagement</p> <p>a) Engage stakeholders with relevant specialized expertise, including in disaster risk reduction, development aid, humanitarian aid and risk management, to develop knowledge and support the dissemination of best practices to effectively plan and prepare for and respond to loss and damage</p> <p>b) Invite relevant actors to continue developing insurance mechanisms, as appropriate, embedded in an integrated risk management approach, for example diversified agricultural insurances as a risk transfer mechanism that can help farmers, in different socioeconomic conditions, to reduce climate risks in the sector</p> | <ul style="list-style-type: none"> • Better understanding of good practices to effectively plan and prepare for and respond to loss and damage • Knowledge materials and reports • Understanding of various insurance mechanisms and instruments for risk transfer • Strengthened enabling environment for managing action and support, including insurance mechanisms and risk transfer mechanisms | Completed |
| 4. | Identify follow-up activities to the review of the WIM, as appropriate | | Not started |